i

FORM sp;&c@:@ IVED STATE OF HAWAII ,
¢ Department of Accounting and General Services
Division of Public Works

15 SEP15 P23 MONTHLY ESTIMATE

AUALBISTRICT BFFICE FOR THE MONTH OF = AUGUST 2015 ‘
Q \EJ‘J
204117 Date: September 15, 2015
CONTRACTOR:  Kauai Builder 27540 ' ' '
ADDRESS: 3988 Halau Street Contract No. 63289 { T
City, State ZIP: Lihue, Hl 96766 DAGS Job No. 64-10-0697
PROJECT TITLE: Former Lihue Courthouse Rénovations
CONTRACT FOR INSPECTION BRANGCH USE
[ SUEMITTAL REGISTER b1 COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 7,472,919.00 DUE MONTHLY:

{ /} PROJECT SCHEDULE - $NITIAL & ONGOING

[ /1 DAILY REPORTS [_..d PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [/1 CONTRACT NUMBER {1 PROJECT NAME & LOCATION
Total $§ 6,723.00 ' ¥ 1 AL sienaTuRss

Adjusted Contract Amount _§ 7,479,642.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date - 14,34% § 1,071,728.00 0.00% $ - $ 1,071,728.00

Retained REDUCED [ ] $ 53,584.00 $ - $ 53,5684.00

Amount Subject to Payment $  1,018,144.00 $ - $ 1,018,144.00

Payments to Date $ 682,546.00 $ - $ 682,546.00

Payments Now Due $ 335,598.00 $ - $ 335,598.00

Payment No. FINAL] ] 8

Remarks:

1. Compuled and Checked by:

2. | certify that the above bill Is correct, jusl, that payment has not been recsived, and all
payroll affidavits have been submitied, are currenl, or proper dedyutive exglusions have
K‘ j r been made to this ragquest; and at least 80% of our workforce resides in Hawall,
ot g :, f

3. Rammmendad Project Inspector or Engln 3258 Date:
KAUAI BUILDERS, LTD.

\WFZ ‘/@(A— Q// 7/ 7(5 Name of Contractor

4. Recnmmsnded __Area Enginaar.'Archilect Date:

a)i#1s 9/
5. Approved: Branch Chisf or District Englnasr Date: By signature / Title; Felizarde G. De Josus Treasurer, Estimator ' Hate
‘The Pablic 7r carlifigs %ﬂ@s have been issusd and the work performed.

State Public Works Administrator Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

CONTRACTOR:
PROJECT TITLE:

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: AUGUST 2015

Former Lihue Courthouse Renovations
Bldg 4465 and Bus Shelters A& B

Contract No.:

63289

DAGS Job No.: 64-10-0697

BASIC CONTRACT

LICENSE CONTRACT| COMPL. TO AMOUNT

PRIME CONTRACTOR TRADE NO, AMOUNT DATE{% CMPL|RETN % RETAINED
Kauai Builders, Ltd. General Contractor ABC-0492 $1,709,716 $278,879F 16.31% 5% $13,9441 A

SUB-
BASIC SUB- CONTRACT
LICENSE CONTRACT| COMPL. TO AMOUNT
SUBCONTRACTCR TRADE NGO, AMOUNT DATE[% CMPLIRETN % RETAINED
Kega Engineering Site Work ABC-6826 $528,000 $384,145] 41.30% 5% $18,207
Alii Landscaping Landscaping C-16352 $26,196 $17,198] 65.64% 5% $859
Mr. T's Pest Control Termite PCG-1005 $5,948 $0 0.00% 5% 30
Aloha Termite Kauaf Fumigation PCO-1118 $21,002 $21,0621 100.00% 5% $1,054
Grace Pagcific LLC AC Pavement AC-8887 $26,250 50 0.00% 5% $C
Tatfatofua Masonry Masenry C-20627 $47,084 $0]  0.00% 5% $0
Harris Rebar South Pacific, Inc. Reinforcing Steel C-16621 $26,441 $0 0.00% 5% 30
Hawaiian lronworks Structural Steel -26738 $279,500 kY 0.00% 5% $0
Kelikai, Inc. Underpinaing -20872 $148,502 $0] 0.00% 5% $0
Lewis & Mann Drywall BC-25763 $613,000 $0 0.00% 5% $0
Beachside Roofing Asbestos, Roofing, WaterpyBC-22075 $283,836 $167,582] 69.61% 5% $8,879
Puct-Ter SheetMetal Sheet Metal C-24150 $106,240 50 0.00% 5% $0
Acutron Firestop C-295675 $7,893 $0 0.00% 5% 30
HamCo Glazing C-30983 $47,000 $0 0.00% 5% $0
Tile Craft Ceramic Tile C-17712 $242,835 $0 0.00% 5% $0
Wayne's Carpat Maui Flooring C-21045 $180,000 $0 0.00% 5% $0
M & H Painting Painting C-23288 $174,880 30 0.00% 5% $0
The Systemcenter Equipment-Instituiional  |C-18046 $168,525 $0 C.00% 5% 0
Kone Elevators C-11338 $95,810 $0 0.00% 5% 30
Dorvin D. Leis Plumbing, HVAC C-4747 $1,396,420 $140,223] 10.04% 5% $7,.011
R. Electric Electrical ABC-19142 $937,741 $32,610 3.48% 5% $1,630
Total Retained from Subs 35,753,203 $702 849 $20,640|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A) | $53,584]
| certify that the above retentions are correct for this request.
CheckedNVerified by:
KAUA| BUILDERS, LTD.
Marna of Contracter g

By Signature g

NOTE:

Columnar totals shall be equal in dollar value io that on the

Monthly Estimate Sheet

Initial - Project Inspector or Engineer




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6 . PROJECT TITLE: FORMER LIHUE COURTHQOUSE - RENOVATIONS
BILLING MONTH: August-15 DAGS JOB NO.: 6 4-10-0697 CONTRACT NO.: 63289

CONTRACTOR: KAUAI BUILDERS, LTD

VENDOR CODE: 7069800

Original Contract Payment Suffix; 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
a1 B12-441M $353,261.00 $17,663.00 $335,598.00
- T _ . | [ - _ - E ’77 N
Totals: $353,261.00 | | $17,663.00 | | $335,598.00
Change Order Payment Suffix; 2, 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals: [
Grand Total: l $353,261.00 $17,663.00 $335,598.00

? /K‘_ SEP 2 4 205

E @ E H \v* E "y Verified By / DATE

(This Section for Administrative Services Office Use Only}

SEP 22 2015

Vendor Code 7069800

DAGS, DIV, OF PUBLIC WORKS

STAFF SERVICES OFFICE Cost Code  3A1

Voucher No. FasIN BT
o SEP 29 20
Verified By I%/ i S S




